
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

Todd Dellinger 11/10/2021 6/19/2018 11/10/2021

Inspector Date Reviewed by Date
Tom Rushton 11/10/2021 Todd Dellinger 11/10/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/17/2021 n/a No



BID ITEM # 40
Erosion Control and Water Pollution Prevention

UNIT: L.S.

 SEASON 4 BMP's ARE FURNISHED AND INSTALLED, AS REQUIRED. ALL OF THE     
           REQUIREMENTS OF THE AMENDMENT TO THE STANDARD SPEC. 8-01.5(1) HAVE
           BEEN MET. 

This project was scheduled by the contractor to last 3 seasons.
This contract is currently in the 4th season. 
The Lump sum for this Item has been revised to reflect the 4th season.

item amount         $30,000.00
paid previously    $25,250.00
pay this estimate   $250.00

PAY = $250.00 this Est.

Group 1:

Amount = $250 x 25% = $62.50

OK to PAY $62.50

Group 2:

Amount = $250 x 25% = $62.50

OK to PAY $62.50

Group 3:

Amount = $250 x 25% = $62.50

OK to PAY $62.50

Group 4:

Amount = $250 x 25% = $62.50

OK to PAY $62.50

See attached revised season 4 LS break down

Shipment Tag/Stamp # Make/Model/Product #



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

040.01 Other
Long Term Mulch

Profile Products 
LLC

EcoMatrix 
EFM and 
ProMatrix EFM

QPL-0004 310
1

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

1 10/20/21 L.S. 62.50 1178 EK 11/18/21 DAL 11/18/21 39

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

2 10/20/21 L.S. 62.50 1179 EK 11/18/21 DAL 11/18/21 39

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

3 10/20/21 L.S. 62.50 1180 EK 11/18/21 DAL 11/18/21 39

0040 EROSION CONTROL AND 
WATER POLLUTION 
PREVENTION 

4 10/20/21 L.S. 62.50 1181 EK 11/18/21 DAL 11/18/21 39

Attachments

Lump Sum Breakdowns -
39.xlsx
Microsoft Excel 
Worksheet
151 KB



Lump Sum Breakdown

Item 2 - Clearing

Lump Sum Amount - $24,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 $0.00 0.00% $0.00

Clear and Grub 1-90 / 154 $12,000.00 100.00% $12,000.00 2 100.00% $12,000.00

$24,000.00 $12,000.00 50.00% $12,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 70.00% $8,400.00 4 70.00% $8,400.00

Clear and Grub 1-90 / 154 $12,000.00 $0.00 100.00% $12,000.00

$24,000.00 $8,400.00 85.00% $20,400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Clear and Grub I-90 / 140 $12,000.00 30.00% $3,600.00 8 100.00% $12,000.00

Clear and Grub 1-90 / 154 $12,000.00 $0.00 100.00% $12,000.00

$24,000.00 $3,600.00 100.00% $24,000.00



Lump Sum Breakdown

Item 3 - Utility Protection

Lump Sum Amount - $8,200.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 100.00% $7,000.00 10 100.00% $7,000.00

Remove Utility Protection $1,200.00 $0.00 0.00% $0.00

$8,200.00 $7,000.00 85.37% $7,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 $0.00 100.00% $7,000.00

Remove Utility Protection $1,200.00 100.00% $1,200.00 39 100.00% $1,200.00

$8,200.00 $1,200.00 100.00% $8,200.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Furnish and Install Utility Protection $7,000.00 $0.00 100.00% $7,000.00

Remove Utility Protection $1,200.00 $0.00 100.00% $1,200.00

$8,200.00 $0.00 100.00% $8,200.00



Lump Sum Breakdown

Item 4 - Work Access Yakima River 140N Bridge

Lump Sum Amount - $1,280,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 5.00% $45,000.00 2 5.00% $45,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $45,000.00 3.52% $45,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 50.00% $450,000.00 3 55.00% $495,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $450,000.00 38.67% $495,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 3.00% $27,000.00 4 58.00% $522,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $27,000.00 40.78% $522,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 6.00% $54,000.00 8 64.00% $576,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $54,000.00 45.00% $576,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 36.00% $324,000.00 10 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $324,000.00 70.31% $900,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 30.00% $84,000.00 12 30.00% $84,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $84,000.00 76.88% $984,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 70.00% $196,000.00 13 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 $0.00 0.00% $0.00

$1,280,000.00 $196,000.00 92.19% $1,180,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 42.00% $42,000.00 16 42.00% $42,000.00

$1,280,000.00 $42,000.00 95.47% $1,222,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Substructure for I-90 / 140 Bridge $900,000.00 $0.00 100.00% $900,000.00

Erect Work Deck Under I-90 / 140 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 140 North $100,000.00 58.00% $58,000.00 17 100.00% $100,000.00

$1,280,000.00 $58,000.00 100.00% $1,280,000.00



Lump Sum Breakdown

Item 5 - Work Access Yakima River 140S Bridge

Lump Sum Amount - $1,000,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 8.00% $16,000.00 19 8.00% $16,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 0.00% $0.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $16,000.00 1.60% $16,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 92.00% $184,000.00 26 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 0.00% $0.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $184,000.00 20.00% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 29 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 100.00% $100,000.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 $0.00 0.00% $0.00

$1,000,000.00 $100,000.00 $300,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 36 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 22.00% $154,000.00 22.00% $154,000.00

$1,000,000.00 $154,000.00 $454,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 140 South $200,000.00 $0.00 37 100.00% $200,000.00

Remove Work Deck Under I-90 / 140 South $100,000.00 $0.00 100.00% $100,000.00

Removal Substructure for I-90 / 140 Bridge $700,000.00 78.00% $546,000.00 100.00% $700,000.00

$1,000,000.00 $546,000.00 $1,000,000.00



Lump Sum Breakdown

Item 6 - Work Access Yakima River 154N Bridge

Lump Sum Amount - $950,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 25.00% $35,625.00 2 25.00% $35,625.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 0.00% $0.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $35,625.00 3.75% $35,625.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 75.00% $106,875.00 3 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 100.00% $142,500.00 3 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $249,375.00 30.00% $285,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 100.00% $285,000.00 8 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 0.00% $0.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $285,000.00 60.00% $570,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 66.00% $184,800.00 11 66.00% $184,800.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $184,800.00 79.45% $754,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 34.00% $95,200.00 12 100.00% $280,000.00

Remove Work Deck Under I-90 / 154 North $100,000.00 $0.00 0.00% $0.00

$950,000.00 $95,200.00 89.47% $850,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Install Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Install Bridge 154 Bridge Substructure $285,000.00 $0.00 100.00% $285,000.00

Remove Temporary Access Trestle West (Season 1) $142,500.00 $0.00 100.00% $142,500.00

Erect Work Deck Under I-90 / 154 North $280,000.00 $0.00 100.00% $280,000.00

Remove Work Deck Under I-90 / 154 North $100,000.00 100.00% $100,000.00 18 100.00% $100,000.00

$950,000.00 $100,000.00 100.00% $950,000.00



Lump Sum Breakdown

Item 7 - Work Access Yakima River 154S Bridge

Lump Sum Amount - $825,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 8.00% $16,000.00 19 8.00% $16,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $16,000.00 1.94% $16,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 64.00% $128,000.00 23 72.00% $144,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $128,000.00 17.45% $144,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 28.00% $56,000.00 24 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 0.00% $0.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00



$825,000.00 $56,000.00 24.24% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 25.00% $25,000.00 28 25.00% $25,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $25,000.00 27.27% $225,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 75.00% $75,000.00 29 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $75,000.00 $300,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 0.00% $0.00 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Install Temporary Access Trestle East (Season 3) $131,250.00 33.00% $43,312.50 36 33.00% $43,312.50

Remove Temporary Access Trestle West (Season 3) $131,250.00 $0.00 0.00% $0.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 $0.00 0.00% $0.00

$825,000.00 $43,312.50 $343,312.50



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Erect Work Deck Under I-90 / 154 South $200,000.00 0.00% $0.00 37 100.00% $200,000.00

Remove Work Deck Under I-90 / 154 South $100,000.00 $0.00 100.00% $100,000.00

Install Temporary Access Trestle West (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

Install Temporary Access Trestle East (Season 3) $131,250.00 67.00% $87,937.50 100.00% $131,250.00

Remove Temporary Access Trestle West (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

Remove Temporary Access Trestle East (Season 3) $131,250.00 100.00% $131,250.00 100.00% $131,250.00

$825,000.00 $481,687.50 $825,000.00



Lump Sum Breakdown

Item 18 - Temporary Bridge for 90/140 Bridges

Lump Sum Amount - $1,568,605.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 100.00% $200,000.00 2 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 0.00% $0.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $200,000.00 $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 100.00% $115,000.00 3 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 35.00% $280,000.00 3 35.00% $280,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $395,000.00 $595,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 10.00% $80,000.00 4 45.00% $360,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $80,000.00 $675,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 0.00% $0.00

Construct Temp. Bridge Superstructure $800,000.00 5.00% $40,000.00 8 50.00% $400,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $40,000.00 $715,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 75.00% $86,250.00 10 75.00% $86,250.00

Construct Temp. Bridge Superstructure $800,000.00 30.00% $240,000.00 10 80.00% $640,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $326,250.00 $1,041,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 25.00% $28,750.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 20.00% $160,000.00 11 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 0.00% $0.00

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $188,750.00 $1,230,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 100.00% $68,605.10 13 100.00% $68,605.10

Remove Temp. Bridge Superstructure $250,000.00 $0.00 0.00% $0.00

Demo East Abutment $10,000.00 $0.00 0.00% $0.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $68,605.10 $1,298,605.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 100.00% $68,605.10

Remove Temp. Bridge Superstructure $250,000.00 31.00% $77,500.00 36 31.00% $77,500.00

Demo East Abutment $10,000.00 100.00% $10,000.00 100.00% $10,000.00

Demo West Abutment $10,000.00 $0.00 0.00% $0.00

$1,568,605.10 $87,500.00 $1,386,105.10

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 140 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct East Abutment $115,000.00 $0.00 100.00% $115,000.00

Construct Temp. Bridge Superstructure $800,000.00 $0.00 100.00% $800,000.00

HMA Paving Truss Bridge $68,605.10 $0.00 100.00% $68,605.10



Remove Temp. Bridge Superstructure $250,000.00 69.00% $172,500.00 100.00% $250,000.00

Demo East Abutment $10,000.00 $0.00 100.00% $10,000.00

Demo West Abutment $10,000.00 100.00% $10,000.00 100.00% $10,000.00

$1,568,605.10 $182,500.00 $1,568,605.10



Lump Sum Breakdown

Item 19 - Temporary Bridge for 90/154 Bridges

Lump Sum Amount - $2,250,000.00

Original Breakdown

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 0.00% $0.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $654,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

$2,250,000.00 $0.00 $0.00

Breakdown revised Est. 11

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 2 50.00% $100,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 4.44% $100,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 50.00% $100,000.00 4 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 $0.00 0.00% $0.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 8.89% $200,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 0.00% $0.00

Construct East Abutment $150,000.00 85.00% $127,500.00 8 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $127,500.00 14.56% $327,500.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 66.00% $99,000.00 11 66.00% $99,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 12.00% $42,480.00 12.00% $42,480.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 5.50% $31,680.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 100.00% $300,000.00 100.00% $300,000.00

$2,250,000.00 $473,160.00 35.58% $800,660.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 34.00% $51,000.00 12 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 85.00% $127,500.00

Assemble Truss Bridge Superstructure $354,000.00 88.00% $311,520.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 60.00% $75,000.00 60.00% $75,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 11.00% $63,360.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $469,200.00 56.44% $1,269,860.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 15.00% $22,500.00 13 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 40.00% $50,000.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 100.00% $105,000.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 16.50% $95,040.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $209,180.00 65.74% $1,479,040.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.50% $31,680.00 14 22.00% $126,720.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $31,680.00 67.14% $1,510,720.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 15 27.60% $158,976.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 68.58% $1,542,976.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 16 33.20% $191,232.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 70.01% $1,575,232.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 17 38.80% $223,488.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 71.44% $1,607,488.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 18 44.40% $255,744.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 72.88% $1,639,744.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 19 50.00% $288,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 74.31% $1,672,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 20 55.60% $320,256.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 75.74% $1,704,256.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 21 61.20% $352,512.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 77.18% $1,736,512.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 22 66.80% $384,768.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 78.61% $1,768,768.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00



Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 23 72.40% $417,024.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 80.05% $1,801,024.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 24 78.00% $449,280.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 81.48% $1,833,280.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00



Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 27 83.60% $481,536.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 82.91% $1,865,536.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 28 89.20% $513,792.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00

Demo East Abutment $20,000.00 $0.00 0.00% $0.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $32,256.00 84.35% $1,897,792.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.60% $32,256.00 29 94.80% $546,048.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00

Disassemble Truss Bridge Superstructure $215,000.00 4.00% $8,600.00 4.00% $8,600.00



Demo East Abutment $20,000.00 10.00% $2,000.00 10.00% $2,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $42,856.00 86.25% $1,940,648.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 5.20% $29,952.00 30 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 100.00% $35,000.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 71.00% $152,650.00 75.00% $161,250.00

Demo East Abutment $20,000.00 90.00% $18,000.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $235,602.00 96.72% $2,176,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 25.00% $53,750.00 31 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00



$2,250,000.00 $53,750.00 99.11% $2,230,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 $0.00 0.00% $0.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $0.00 99.11% $2,230,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00

Construct West Abutment $150,000.00 $0.00 100.00% $150,000.00

Construct East Abutment $150,000.00 $0.00 100.00% $150,000.00

Assemble Truss Bridge Superstructure $354,000.00 $0.00 100.00% $354,000.00

Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 100.00% $125,000.00

HMA Paving Truss Bridge $105,000.00 $0.00 100.00% $105,000.00

Truss Bridge Monthly Rental $576,000.00 $0.00 100.00% $576,000.00

Remove Truss Bridge Superstructure $35,000.00 $0.00 100.00% $35,000.00

Disassemble Truss Bridge Superstructure $215,000.00 $0.00 100.00% $215,000.00

Demo East Abutment $20,000.00 $0.00 100.00% $20,000.00

Demo West Abutment $20,000.00 100.00% $20,000.00 100.00% $20,000.00

Receive first load of Acrow Bridge $300,000.00 $0.00 100.00% $300,000.00

$2,250,000.00 $20,000.00 100.00% $2,250,000.00



Lump Sum Breakdown

Item 20 - Temporary Support Structure at Hinge Br. No. 90/154N

Lump Sum Amount - $250,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 100.00% $74,900.00 3 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 100.00% $65,000.00 3 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 0.00% $0.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $139,900.00 $139,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 40.00% $8,000.00 4 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $8,000.00 $147,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 100.00% $65,000.00 7 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $65,000.00 $212,900.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 10.00% $2,000.00 8 50.00% $10,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $2,000.00 $214,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 50.00% $10,000.00 10 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$250,000.00 $10,000.00 $224,900.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 100.00% $74,900.00

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 50.00% $12,550.00 19 50.00% $12,550.00

$250,000.00 $12,550.00 $237,450.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Hinge Support Design Submittal $74,900.00 $0.00 37 100.00% $74,900.00



Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 50.00% $12,550.00 100.00% $25,100.00

$250,000.00 $12,550.00 $250,000.00



Lump Sum Breakdown

Item 21 - Temporary Support Structure at Hinge Br. No. 90/154S

Lump Sum Amount - $175,100.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 100.00% $65,000.00 3 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 0.00% $0.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $65,000.00 $65,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 0.00% $0.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 40.00% $8,000.00 4 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $8,000.00 $73,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 100.00% $65,000.00 7 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 40.00% $8,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $65,000.00 $138,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 60.00% $12,000.00 19 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 $0.00 0.00% $0.00

$175,100.00 $12,000.00 $150,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Drive East Hinge Pile $65,000.00 $0.00 37 100.00% $65,000.00

Drive West Hinge Pile $65,000.00 $0.00 100.00% $65,000.00

Install Pile Caps and Hinge Support Beam $20,000.00 $0.00 100.00% $20,000.00

Remove Hinge Support Beam & Pile $25,100.00 100.00% $25,100.00 100.00% $25,100.00

$175,100.00 $25,100.00 $175,100.00



Lump Sum Breakdown

Revised to be in accordance with Section 8-01.5(1) in the Amendments to the Standard Specifications

Item 40 - Erosion Control and Water Pollution Prevention

Lump Sum Amount - $30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    100.00% 4,500.00$      1 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  4,500.00$      15.00% 4,500.00$    

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 2 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    100.00% $5,250.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $5,250.00 32.50% 9,750.00$    



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    100.00% $1,750.00 10 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $1,750.00 38.33% 11,500.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 11 16.00% $840.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 41.13% 12,340.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 12 32.00% $1,680.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00



Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 43.93% 13,180.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    16.00% $840.00 13 48.00% $2,520.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $840.00 46.73% 14,020.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    52.00% $2,730.00 14 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,730.00 55.83% 16,750.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 15 25.00% $437.50

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 57.29% 17,187.50$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 16 50.00% $875.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 58.75% 17,625.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 17 75.00% $1,312.50

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00



30,000.00$  $437.50 60.21% 18,062.50$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    25.00% $437.50 18 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 0.00% $0.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $437.50 61.67% 18,500.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    48.00% $2,520.00 19 48.00% $2,520.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,520.00 70.07% 21,020.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00



Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    52.00% $2,730.00 23 100.00% $5,250.00

Maintain and Remove - Season 3 BMP's (Paid after removal) 1,750.00$    $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $2,730.00 79.17% 23,750.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 4,500.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    100.00% $1,500.00 36 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        0.00% $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $1,500.00 84.17% 25,250.00$  

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 5,250.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 1,750.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,750.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $5,250.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    $0.00 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        100.00% $250.00 39 100.00% $250.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $250.00 75.00% 22,500.00$  



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Meets requirements of 8-01.5(1), Number 1 4,500.00$    $0.00 100.00% 1,750.00$    

Furnishing and Install - Season 1 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% 5,250.00$    

Maintain and Remove - Season 1 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,750.00

Furnishing and Install - Season 2 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $5,250.00

Maintain and Remove - Season 2 BMP's (Paid after removal) 1,750.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 3 BMP's (Paid after installation) 5,250.00$    $0.00 100.00% $1,500.00

Furnishing and Install - Season 4 BMP's (Paid after installation) 1,500.00$    $0.00 100.00% $1,500.00

Maintain and Remove - Season 4 BMP's (Paid after removal) 250.00$        $0.00 0.00% $0.00

Meets requirements of 8-01.5(1), Number 3 4,500.00$    $0.00 0.00% $0.00

30,000.00$  $0.00 61.67% 18,500.00$  



Lump Sum Breakdown

Item 43 - Environmental Compliance Lead

Lump Sum Amount - $2,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 100.00% $400.00 1 100.00% $400.00

Monthly ESC Lead $2,100.00 $0.00 0.00% $0.00

$2,500.00 $400.00 16.00% $400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 2 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 6.00% $126.00

$2,500.00 $126.00 21.04% $526.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 3 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 12.00% $252.00

$2,500.00 $126.00 26.08% $652.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 4 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 18.00% $378.00

$2,500.00 $126.00 31.12% $778.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 5 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 24.00% $504.00

$2,500.00 $126.00 36.16% $904.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 12 30.00% $630.00

$2,500.00 $126.00 41.20% $1,030.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.25% $131.24 13 36.25% $761.24

$2,500.00 $131.24 46.45% $1,161.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 14 42.25% $887.24

$2,500.00 $126.00 51.49% $1,287.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 15 48.25% $1,013.24

$2,500.00 $126.00 56.53% $1,413.24



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 16 54.25% $1,139.24

$2,500.00 $126.00 61.57% $1,539.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 17 60.25% $1,265.24

$2,500.00 $126.00 66.61% $1,665.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 18 66.25% $1,391.24

$2,500.00 $126.00 71.65% $1,791.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 19 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 72.25% $1,517.24

$2,500.00 $126.00 76.69% $1,917.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 23 78.25% $1,643.24

$2,500.00 $126.00 81.73% $2,043.24



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 6.00% $126.00 24 84.25% $1,769.24

$2,500.00 $126.00 86.77% $2,169.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 27 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 86.75% $1,821.74

$2,500.00 $52.50 88.87% $2,221.74

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 28 89.25% $1,874.24

$2,500.00 $52.50 90.97% $2,274.24

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 2.50% $52.50 29 91.75% $1,926.74

$2,500.00 $52.50 93.07% $2,326.74

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Transfer of Coverage $400.00 $0.00 100.00% $400.00

Monthly ESC Lead $2,100.00 0.00% $0.00 91.75% $1,926.74

$2,500.00 $0.00 93.07% $2,326.74



Season 4 - divide by four months $173.26 25.00% $43.32 36 25.00% $43.32

$173.26 25.00% $43.32 37 25.00% $43.32

$173.26 25.00% $43.32 39 25.00% $43.32

$173.26 25.00% $43.32 39 25.00% $43.32

100.00% $173.26



Lump Sum Breakdown

Item 62 - Other Temporary Traffic Control

Lump Sum Amount - $100,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 100.00% $25,000.00 1 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 20.00% $1,800.00 20.00% $1,800.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $26,800.00 26.80% $26,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 30.00% $2,700.00 2 50.00% $4,500.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,700.00 29.50% $29,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 30.00% $2,700.00 4 80.00% $7,200.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,700.00 32.20% $32,200.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 20.00% $1,800.00 5 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 0.00% $0.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $1,800.00 34.00% $34,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 100.00% $15,000.00 12 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 12 16.70% $3,006.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $18,006.00 52.01% $52,006.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 13 33.40% $6,012.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 55.01% $55,012.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 14 50.10% $9,018.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 58.02% $58,018.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 15 66.80% $12,024.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 61.02% $61,024.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.70% $3,006.00 16 83.50% $15,030.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $3,006.00 64.03% $64,030.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 16.50% $2,970.00 17 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 0.00% $0.00

Monthly Traffic Control Season 3 $18,000.00 $0.00 0.00% $0.00

$100,000.00 $2,970.00 67.00% $67,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 100.00% $15,000.00 23 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 13.00% $2,340.00

$100,000.00 $17,340.00 84.34% $84,340.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 24 26.00% $4,680.00

$100,000.00 $2,340.00 86.68% $86,680.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 26 39.00% $7,020.00

$100,000.00 $2,340.00 89.02% $89,020.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 27 52.00% $9,360.00

$100,000.00 $2,340.00 91.36% $91,360.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 28 65.00% $11,700.00

$100,000.00 $2,340.00 93.70% $93,700.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 13.00% $2,340.00 29 78.00% $14,040.00

$100,000.00 $2,340.00 96.04% $96,040.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.00% $720.00 30 82.00% $14,760.00

$100,000.00 $720.00 96.76% $96,760.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.50% $810.00 36 86.50% $15,570.00

$100,000.00 $810.00 97.57% $97,570.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date



Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 4.50% $810.00 37 91.00% $16,380.00

$100,000.00 $810.00 98.38% $98,380.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Mobilize Traffic Control Sub Season 1 $25,000.00 $0.00 100.00% $25,000.00

Monthly Traffic Control Season 1 $9,000.00 $0.00 100.00% $9,000.00

Mobilize Traffic Control Sub Season 2 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 2 $18,000.00 $0.00 100.00% $18,000.00

Mobilize Traffic Control Sub Season 3 $15,000.00 $0.00 100.00% $15,000.00

Monthly Traffic Control Season 3 $18,000.00 9.00% $1,620.00 39 100.00% $18,000.00

$100,000.00 $1,620.00 100.00% $100,000.00



Lump Sum Breakdown

Item 64 - Traffic Control Supervisor

Lump Sum Amount - $186,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 1 6.00% $11,160.00

$186,000.00 $11,160.00 6.00% $11,160.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 2 12.00% $22,320.00

$186,000.00 $11,160.00 12.00% $22,320.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 3 18.00% $33,480.00

$186,000.00 $11,160.00 18.00% $33,480.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 4 24.00% $44,640.00

$186,000.00 $11,160.00 24.00% $44,640.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 5 30.00% $55,800.00

$186,000.00 $11,160.00 30.00% $55,800.00

% Total % Total Paid



Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.00% $9,300.00 8 35.00% $65,100.00

$186,000.00 $9,300.00 35.00% $65,100.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 3.00% $5,580.00 10 38.00% $70,680.00

$186,000.00 $5,580.00 38.00% $70,680.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 6.00% $11,160.00 11 44.00% $81,840.00

$186,000.00 $11,160.00 44.00% $81,840.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 12 49.50% $92,070.00

$186,000.00 $10,230.00 49.50% $92,070.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 13 55.00% $102,300.00

$186,000.00 $10,230.00 55.00% $102,300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 14 60.50% $112,530.00

$186,000.00 $10,230.00 60.50% $112,530.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 15 66.00% $122,760.00

$186,000.00 $10,230.00 66.00% $122,760.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 16 71.50% $132,990.00

$186,000.00 $10,230.00 71.50% $132,990.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 17 77.00% $143,220.00

$186,000.00 $10,230.00 77.00% $143,220.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 18 82.50% $153,450.00

$186,000.00 $10,230.00 82.50% $153,450.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 19 88.00% $163,680.00

$186,000.00 $10,230.00 88.00% $163,680.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 23 93.50% $173,910.00



$186,000.00 $10,230.00 93.50% $173,910.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 5.50% $10,230.00 29 99.00% $184,140.00

$186,000.00 $10,230.00 99.00% $184,140.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 0.25% $465.00 37 99.25% $184,605.00

$186,000.00 $465.00 99.25% $184,605.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Monthly Traffic Control Supervisor $186,000.00 $0.00 99.25% $184,605.00

$186,000.00 $0.00 99.25% $184,605.00



Lump Sum Breakdown

Item 66 - Type B Progress Schedule

Lump Sum Amount - $10,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 100.00% $8,000.00 1 100.00% $8,000.00

80% of original total Contract Award $2,000.00 $0.00 0.00% $0.00

$10,000.00 $8,000.00 80.00% $8,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 $0.00 7 100.00% $8,000.00

80% of original total Contract Award $2,000.00 $0.00 0.00% $0.00

$10,000.00 $0.00 80.00% $8,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Baseline Project Schedule $8,000.00 $0.00 23 100.00% $8,000.00

80% of original total Contract Award $2,000.00 100.00% $2,000.00 100.00% $2,000.00

$10,000.00 $2,000.00 100.00% $10,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.

Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.

OFFICE CALCULATION

As of Est. 23, 80% of the original Contract Award amount has been paid.



Lump Sum Breakdown

Item 67 - Structure Surveying

Lump Sum Amount - $123,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 100.00% $15,000.00 1 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 0.00% $0.00

Survey Support 140 Substructure $30,000.00 $0.00 0.00% $0.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 0.00% $0.00

$123,000.00 $15,000.00 12.20% $15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 20.00% $7,000.00 2 20.00% $7,000.00

Survey Support 140 Substructure $30,000.00 20.00% $6,000.00 20.00% $6,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 0.00% $0.00

$123,000.00 $13,000.00 22.76% $28,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 50.00% $17,500.00 3 70.00% $24,500.00

Survey Support 140 Substructure $30,000.00 50.00% $15,000.00 3 70.00% $21,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 25.00% $6,750.00 3 25.00% $6,750.00

$123,000.00 $39,250.00 54.67% $67,250.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 70.00% $24,500.00

Survey Support 140 Substructure $30,000.00 $0.00 70.00% $21,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 20.00% $5,400.00 4 45.00% $12,150.00

$123,000.00 $5,400.00 59.07% $72,650.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 30.00% $10,500.00 8 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 8 80.00% $24,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 $0.00 45.00% $12,150.00

$123,000.00 $13,500.00 70.04% $86,150.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00

Survey Support 154 Substructure & Hinges $35,000.00 $0.00 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 10 90.00% $27,000.00

Survey Support 154 Superstructure $16,000.00 $0.00 0.00% $0.00

Survey Support 140 Superstructure $27,000.00 45.00% $12,150.00 10 90.00% $24,300.00

$123,000.00 $15,150.00 82.36% $101,300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Establish Survey Control $15,000.00 $0.00 100.00% $15,000.00



Survey Support 154 Substructure & Hinges $35,000.00 $0.00 100.00% $35,000.00

Survey Support 140 Substructure $30,000.00 10.00% $3,000.00 11 100.00% $30,000.00

Survey Support 154 Superstructure $16,000.00 100.00% $16,000.00 100.00% $16,000.00

Survey Support 140 Superstructure $27,000.00 10.00% $2,700.00 100.00% $27,000.00

$123,000.00 $21,700.00 100.00% $123,000.00



   



   

   

   



   



Lump Sum Breakdown

Item 68 - Roadway Surveying

Lump Sum Amount - $50,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 60.00% $9,000.00 1 60.00% $9,000.00

Grade Staking Season 1 $10,000.00 $0.00 0.00% $0.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $9,000.00 18.00% $9,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 20.00% $3,000.00 2 80.00% $12,000.00

Grade Staking Season 1 $10,000.00 $0.00 0.00% $0.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $3,000.00 24.00% $12,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 20.00% $3,000.00 3 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 30.00% $3,000.00 3 30.00% $3,000.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $6,000.00 36.00% $18,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 45.00% $4,500.00 4 75.00% $7,500.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00



Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $4,500.00 45.00% $22,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 25.00% $2,500.00 13 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 $0.00 0.00% $0.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $2,500.00 50.00% $25,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 50.00% $7,500.00 16 50.00% $7,500.00

Grade Staking Season 2 $10,000.00 $0.00 0.00% $0.00

$50,000.00 $7,500.00 65.00% $32,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00

Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 $0.00 50.00% $7,500.00

Grade Staking Season 2 $10,000.00 50.00% $5,000.00 17 50.00% $5,000.00

$50,000.00 $5,000.00 75.00% $37,500.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Initial Season 1 Detour Staking $15,000.00 $0.00 100.00% $15,000.00



Grade Staking Season 1 $10,000.00 $0.00 100.00% $10,000.00

Season 2 Detour Staking $15,000.00 50.00% $7,500.00 19 100.00% $15,000.00

Grade Staking Season 2 $10,000.00 50.00% $5,000.00 100.00% $10,000.00

$50,000.00 $12,500.00 100.00% $50,000.00



Lump Sum Breakdown

Item 76 - SPCC Plan

Lump Sum Amount - $600.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved SPCC Plan $300.00 100.00% $300.00 1 100.00% $300.00

Materials and Equipment Mob'd to Site $300.00 100.00% $300.00 1 100.00% $300.00

$600.00 $300.00 100.00% $600.00

In accordance with Section 1-07.15(1), 50% is received upon acceptance of the SPCC, and the remaining

50% is received upon mobilization of the materials and equipment called for in the SPCC.

OFFICE CALCULATION



Lump Sum Breakdown

Item 77 - CO 5 - Obstruction Removal 90/140 B-1

Lump Sum Amount - $27,207.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$27,207.00 100.00% $27,207.00 11 100.00% $27,207.00



Lump Sum Breakdown

Item 85

Lump Sum Amount - $395,896.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

90/140N Schedule Recovery $73,141.00 73.00% $53,393.00 9 73.00% $53,393.00

90/140S Schedule Recovery $73,141.00 73.00% $53,393.00 73.00% $53,393.00

90/154N Schedule Recovery $124,807.00 100.00% $124,807.00 100.00% $124,807.00

90/154S Schedule Recovery $124,807.00 100.00% $124,807.00 100.00% $124,807.00

$395,896.00 $356,400.00 90.02% $356,400.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

90/140N Schedule Recovery $73,141.00 27.00% $19,748.00 12 100.00% $73,141.00

90/140S Schedule Recovery $73,141.00 27.00% $19,748.00 12 100.00% $73,141.00

90/154N Schedule Recovery $124,807.00 $0.00 100.00% $124,807.00

90/154S Schedule Recovery $124,807.00 $0.00 100.00% $124,807.00

$395,896.00 $39,496.00 100.00% $395,896.00



Lump Sum Breakdown

Items 86, 87, 88 and 89

Lump Sum Amount - $100,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Bridge 90/140N - Credit Item -$35,000.00 100.00% -$35,000.00 9 100.00% -$35,000.00

Bridge 90/140S - Credit Item -$35,000.00 100.00% -$35,000.00 100.00% -$35,000.00

Bridge 90/154N - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00

Bridge 90/154S - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00

-$100,000.00 -$100,000.00 100.00% -$100,000.00



Lump Sum Breakdown

Item 93 - CO 15 - Jacking Equipment

Lump Sum Amount - $34,600.00

% Total %

Amount Complete Amount Due Est. # Complete

$34,600.00 100.00% $34,600.00 14 100.00%



Total Paid

to Date

$34,600.00



Lump Sum Breakdown

Item 101 - CO 25 - Full Depth Repair - Add Days Eq Adj

Lump Sum Amount - $110,411.50

% Total %

Amount Complete Amount Due Est. # Complete

$110,411.50 100.00% $110,411.50 25 100.00%



Total Paid

to Date

$110,411.50



Lump Sum Breakdown

Item 105 - CO 31 - COVID 19 Suspension Site Costs

Lump Sum Amount - $296,832.31

%

Amount Complete Amount Due Est. #

$296,832.31 100.00% $296,832.31 27



Total % Total Paid

Complete to Date

100.00% $296,832.31



Lump Sum Breakdown

Item 109 - CO 38 - Joint Replacement

Lump Sum Amount - $220,000.00

% Total %

Amount Complete Amount Due Est. # Complete

$220,000.00 100.00% $220,000.00 34 100.00%



Total Paid

to Date

$220,000.00


